
Projekt-ID: 2174 Start Projektumsetzung: 30.01.2021

Eine Tischlerei als Perspektive Ende Projektumsetzung: 15.10.2021

CF Budget: 6678€

ACCOUNTING CARPENTRY PROJECT 2021
Belege Teil1 Belege Teil2

1st batch of vouchers 23.5.2021 ETB picture 15.11.21 20.11.21
1 Levelling wood house 4.500,00           1 4.500,00         
2 Transport stone 5.000,00           2 5.000,00         
3 Machine House - Wood for wall 16.866,00        3 16.866,00       
4 Machine House - Eucalyptus poles 5.556,00           4 5.556,00         
5 Freight for building material 1.200,00           5
6 Advance payment for construction 11.000,00        6 11.000,00       
7 Machine House - Timber 10.500,00        7 10.500,00       
8 Building material 45.378,10        8 45.378,10       

2nd batch of vouchers 2.6.2021
9 Transparent-sheet 1.499,99           CP1

10 Cart rent/ transport materials 405,00              CP2
11 Labor expense 2.500,00           CP3
12 Cart rent/ transport materials 400,00              CP4
13 Sand 7.300,00           CP5 7.300,00         
14 Nails 5.180,00           CP6 5.180,00         
15 Wood, Eucapyptus 17.575,00        CP7 17.575,00       
16 Truck rent/ transport building materials 1.400,00           CP8
17 Cart rent/ transport materials 400,00              CP9
18 Wood, another type 5.390,00           CP10 5.390,00         

3rd batch of vouchers 2.6.2021
19 Cart rent/ transport iron-sheet from Adola 900,00              11
20 Timber for frame/support work 2.240,00           12
21 Cart rent/transport materials 150,00              13
22 Machine house work, final payment 15.160,00        14 15.160,00       
23 Cement 3.200,00           15
24 Grass for mud work 1.030,00           16
25 Wood, for machine house, another type 1.320,00           17
26 Machine house work, construction 3.500,00           18
27 First payment to mud work 3.000,00           19

Subtotal 172.550,09     

4th batch of vouchers 10.10.2021
28 Grass for mud work 2.140,00           CP20
29 Mud work for machine house (labour) 3.500,00           CP21
30 Water for mud work 990,00              CP22
31 Labour for watering to make cement 350,00              CP23
32 Labour for stone work around the house 3.000,00           CP24
33 Cement and iron sheet for gutters 7.435,00           CP25 7.435,00         
34 Compressor 47.739,13        CP26 79.475,06       

Jigsaw 5.130,43           CP26
Bosch drill 5.130,43           CP26
Total router 7.739,13           CP26
Hydraulic hose 1.630,50           CP26
Router bit set 12 pcs. 1.739,13           CP26
Tax 15 % 10.366,31        CP26

Total ETB 269.440,15     195.954,16    40.361,00      

Umrechnungskurs 1 EUR = 35 ETB 7.698,28 €       5.598,69 €      1.153,17 €     

Total  für Crowdfunding Respekt.net SUMME 6.751,86 € 


